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Location: 04-SF-80-13.2 / 13.9
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 050 Date: 12-May-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 246

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the closure pour operations by discussing the possible change to the high slump
conventional concrete with John Beede. Cemex was testing trial batches today without informing ABF
project manger Jim Davidson who will inform us of the results. Also discussed minor issues related to the
closure pour with him and ABF engineer Eric Blue regarding rebar placement and the concrete operation.
Conco had a representative onsite today to assess this pour.

- Shot the elevations with the assistance of ABF surveyors for the North, South, and Centerline for the
following Panel Points: 2E18, 3E20, 3E23, 4E24, 4E28, 5E31, 5E33, 5E36, 5E37, 6E42, 6E46, and 6E47

Compared values for elevations at Panel Point 47 with ABF surveyors and had a similar result. It should be
noted that welding the top joint for OBG splice 4E/5E was in progress during the survey. OBG lift 6E was
not being moved vertically at the time or after the survey of these points. Panel Points 47 and 42 were shot
before lunch and after to check the difference in elevations. The ambient temperature remained around
55F however the following is the temperature change of the steel taken through the day:

60F at 8:30am initial ABF survey
85F at 11:10am initial Caltrans survey

110F at 1:10pm second survey with ABF and Caltrans
107F at 1:40pm end of second survey

The temperature of the steel was taken with a thermometer that ABF surveyors placed on the top plate of
the southeast end of lift 4W.

- Began to review surveying measurements collected today.

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP WEI JIA LUOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM GENE PRATTMechanic 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00
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APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place tie rods to be used for the W2E closure pour formwork.
- Began to weld angle irons to OBG lift 1E stiffener plates with a Smith Emery inspector present during the
operation.
- Mobilized C-Channels on the W2 suspended soffit platform and began to drill holes in the channel to
accommodate the tie rod support/connection.
-Laborers and the mechanic resumed adjusting and testing the mandrels for the W2E closure pour.

038 W-W2C-FPC.038

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP WEI JIA LUOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM GENE PRATTMechanic 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place tie rods to be used for the W2E closure pour formwork.
- Began to weld angle irons to OBG lift 1E stiffener plates with a Smith Emery inspector present during the
operation.
- Mobilized C-Channels on the W2 suspended soffit platform and began to drill holes in the channel to
accommodate the tie rod support/connection.
-Laborers and the mechanic resumed adjusting and testing the mandrels for the W2E closure pour.

038 W-W2C-FPC.038

Attachment
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ABF ironworkers drilling holes in C-Channels to accommodate the tie
rod support.

Angle iron welded to the bottom of OBG lift 1E stiffener on the north
end of the lift.
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